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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-42

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulate that recipients have up to 36 months after award of the contract to complete a construction or
vehicle purchase project. The Commission applied these requirements to projects funded by the
Proposition 116 program.

For the Proposition 116 projects listed on attached chart totaling $21,543,924, the deadline for the
project reimbursement is rapidly approaching.  To date, $13,492,439 has been reimbursed to the local
agencies for eligible expenses.  The responsible agencies have requested an extension to allow sufficient
time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
reimbursement for projects listed on the attached chart.

SUMMARY
The Commission has allocated $21,543,924 in Proposition 116 Bond funds for the projects listed on the
attached chart.  To date, $13,492,439 has been reimbursed for eligible expenditures, $1,873,425 has
been submitted for reimbursement but not yet approved, leaving a balance of $6,178,060.  The attached
list describes the delays that have resulted in the extension requests.

Attachment
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W – Denotes number of extensions granted either administratively by the Department or the CTC
1

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Approved
Reimburs.
Through
3/31/00

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
County of Los Angeles
            Del Amo Grade Separation
Project

BFP-97-06
08/13/97

$19,365,00
0

$11,453,87
1

97/98 Delays are due to issues related to the final
settlements in court and relocation of the
remaining condemned parcels.  Deposits have been
made in court and final settlements have been
reached with nearly all of the property owners.
However, some of the owners have taken the
County to court seeking settlement over the
condemnation amount.  The County is in
possession of all the right of way and the project is
currently under construction.

12
months

6/30/00
to

6/30/01

Support. Time requested will allow the
County of Los Angeles to complete the
issues in court related to the final
settlements and relocation of the remaining
condemned parcels.

Subtotal $19,365,00
0

$11,453,87
1

W   County of Imperial
W        Rail Crossings Improvements BFP-94-20

9/13/94
$2,178,924 $2,038,568 94/95 The project is 94% complete however, Union

Pacific Railroad (UPR) will not submit their
invoices to the County until all the crossing
projects in the County are completed.

12
months

6/30/00
to

6/30/01

Support.  This project has been granted two
(2) time extensions in the past, however, the
project is 94% complete and the County
cannot request final reimbursement unless
UPR submits its invoices.

Subtotal $2,178,924 $2,038,568

SUPPORT TOTAL $21,543,92
4

$13,492,43
9


